
Attachment 1: Tasks & Schedule for the NJ Information Network for Pesticides & Alternative Strategies (Rev 4) 

 

                                                                  
1 Project start date 01/01/01; funding released 06/01; work commenced 6/01.  
2 Other member states of the Mid-Atlantic Information Network for Pesticides and Alternative Strategies (New York, Delaware, Maryland, West Virginia) 

Proposed Project Tasks 20011 2002 2003 
 Q I Q II Q III Q IV Q I Q II Q III Q IV Q I Q II Q III Q IV 

1. Crop Profiles for New Jersey 
a. Crop Profile RFPs issued & awarded 
b. Apple – 5/28/02 
c. Green Pepper  
d. Eggplant 
e. Carrot  - 2/25/03 
f. Field Corn – 2/24/03 
g. Revise Existing Crop Profiles  

 
2. Pest Management Strategic Plan  

a. Assemble PMSP Work Group  
b. PMSP Workgroup Meeting - 4/11/02 
c. Draft PMSP – 1/03 
d. Final PMSP – 2/20/03 

 
3. NJinPAS Advisory Committee 

a. Assemble stakeholders; coordinate  
b. 1st annual meeting – 11/16/01 
c. 2nd annual meeting – 9/27/02 
d. 3rd annual meeting – 9/17/03 

 
4. Survey Assistance to NJDEP (as needed) 

 
5. Enhance productivity/ competitiveness 

a.  Compliance Advisories & Assistance via   
NJinPAS listservs 

 
6. Coordination/ Communication of Activities: 

a. Other Programs (IPM, PAT, IR-4) 
b. Federal, State2, & Regional Partners 
c. NJinPAS Listservs 
d. Progress Reports to NEPMC   
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